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ABSTRACT 
Prior literature defines risk management as the process of identifying and analysing the project 
risks and choosing the appropriate actions to remove the threats from any project. It is claimed 
that there are many risks involved in construction projects because the construction life cycle 
is filled with different risks at different stages of project development. Once the risks are 
identified, it is necessary to develop the appropriate risk management responses to detect any 
ordinary causes to deal with them. Thus, this study aims to examine the technical risks involved 
in property development project. Specifically, this study examines the technical risk 
implemented by construction companies. In addition, the risk response taken by the companies 
are also investigated. The study employs a qualitative method, where interviews were 
conducted with the contractors and developers of the construction projects. The findings show 
that technical risks are important as they can greatly affect the completion of construction 
projects, such as inaccurate project design, frequent change of drawings, and a shortage of 
material. This study contributes to the literature related to the risk management of construction 
companies, and it provides information to the key project participants about the importance of 
adopting a systematic and effective risk management to ensure successful property 
development projects.  
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